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le ALL WORK ITEMS ON HOUSING PROJECT COMPLETED IN ACCORDANCE

WITH ADD-ON CONTRACT OF ORIGINAL SPECS. WHILE STAIRWELL CORRECTIONS
MADE, DOES NOT APPEAR TO HAVE SOLVED BASIC PROBLEM AS CRACKS ARE

REGD
STILL GROWING IN SOME HOUSES., THIS SEEMS TO BE MOST THAT CAN qu~m«~w~ -
OBTAINED/EXPECTED FROM EXISTING CONTRACTS, HOWEVER SOLUTION Xfxf .
WOULD BE COMPLETE REBUILD OF STAIRCASE AREA, WHICH WOULD BE MAJOR %/ -
5 PROJECT AND SEPARATE FROM ORIGINAL CONTRACTS,
\ 2+ RECOMMEND RECORD SHOW THAT PROJECT COMPLETE, BUT STAIR- if DEXA A+
WELLS ACCEPTABLE FOR ONLY NEAR TERM FUTURE ACCORDING [ 1 4 'g
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